
de maximis, inc. 

November 12,2012 

Stephanie Vaughn 
Lower Passaic River Restoration Project 

186 Center Street 
Suite 290 

Clinton. NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

U.S. Environmental Protection Agency, Region II 
290 Broadway 
New York, New York 10007-1866 

Re: Notice of Force Majeure - Hurricane Sandy 
Pre-Final (90%) Design Submission 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. Vaughn: 

Via Electronic Mail 

This letter is submitted on behalf of the Cooperating Parties Group (CPG) to provide notice in 
accordance with Section XVII of the Administrative Settlement Agreement and Order on 
Consent (AOC) that a Force Majeure event existed due to the significant power outages and 
the states of emergency that existed in several states in the Northeast from October 29 until last 
week. 

You and I agreed in an email exchange on November 5 agreed to delay submission of the RM 
10.9 Pre-final Design Submission until November 30,2012. 

The CPG appreciates the EPA's cooperation and understanding as we work through this 
situation. 

Please contact William Hyatt or me if you require further information. 

Very truly yours, 
de maximis, inc. 

Robert Law, Ph.D. 
CPG Project Coordinator 

cc: Ray Basso, EPA 
William Hyatt, CPG Coordinating Counsel 
CPG Members 
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